

Unique ID	Name	Start	Finish	Percent Complete	Prerequisites
planning0	<b>Planning Phase</b>	2/3/2011	2/21/2011	95	
planning1	Define the problem	2/3/2011	2/8/2011	100	planning0
planning2	Produce project schedule	2/10/2011	2/14/2011	100	planning1
planning3	Confirm project feasibility	2/14/2011	2/14/2011	100	planning2
planning4	Staff the project	2/3/2011	2/3/2011	100	planning3
planning5	Launch the project	2/15/2011	2/17/2011	100	planning4
planning_deliverable	Deliver project planning document to customer	2/3/2011	2/21/2011	50	planning4
analysis0	<b>Analysis Phase</b>	2/17/2011	3/21/2011	0	planning0
analysis1	Gather information	2/8/2011	2/22/2011	50	analysis0
analysis2	Define system requirements	2/15/2011	3/19/2011	0	analysis1
analysis3	Prioritize requirements	2/15/2011	3/19/2011	0	analysis2
analysis4	Review recommendations with management	3/19/2011	3/21/2011	0	analysis3
analysis_deliverable	Deliver requirements document to customer	3/21/2011	3/21/2011	0	analysis4
design0	<b>Design Phase</b>	3/3/2011	4/4/2011	2	analysis0
design1	Design application architecture (MVC, project setup, revision control etc.)	3/3/2011	3/10/2011	5	design0
design2	Design the user interface (look and feel)	3/7/2011	3/31/2011	5	design1
design3	Design the system interfaces (application control)	3/10/2011	3/31/2011	0	design1
design4	Design and integrate the database (JDBC, etc.)	3/12/2011	3/31/2011	0	design1
design5	Design and integrate system controls (security, etc.)	3/15/2011	3/31/2011	0	design1,design2, design3,design4
design6	Prototype, if needed, the system details	4/1/2011	4/4/2011	0	design1,design2, design3,design4
design_deliverable	Deliver design document to customer	4/4/2011	4/4/2011	0	design5
implementation0	<b>Implementation Phase</b>	3/31/2011	4/27/2011	0	design0
implementation1	Construct software components	3/31/2011	4/25/2011	0	implementation0
implementation2	Verify and test	4/5/2011	4/25/2011	0	implementation1
implementation3	Train users and document the system	4/10/2011	4/25/2011	0	implementation2
implementation4	Install the system	4/20/2011	4/25/2011	0	implementation2
implementation5	Project post-mortems	4/25/2011	4/27/2011	0	implementation3
implementation_deliverable	Deliver project folder to customer	4/27/2011	4/27/2011	0	implementation3
support0	<b>Support Phase</b>	4/10/2011	4/28/2011	0	implementation0
support1	Maintain the system	4/20/2011	4/28/2011	0	implementation4
support2	Support the users	4/10/2011	4/28/2011	0	implementation3
support99	<i>There was no customer support planned for this project, the project will be supported during implementation only</i>	4/28/2011	4/28/2011	0	support0
support_deliverable	Deliver project presentations, discuss post-mortem	4/28/2011	4/28/2011	0	implementation3, implementation5